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progress. These signals are not intended to be meaningful to the public. The
use of these signals is the preferred method of communication within the
work area.

2. Signs, guards, and flaggers should be used for public communications. In
many situations, the contractor may need a separate means of communication
and control for public traffic. If radio communications will be used for site
monitoring or traffic control, ensure the contractor adheres to the safe distance
tables in the Construction Safety Orders. Adhering to safe distances becomes
critical when “rolling roadblocks” or “traffic breaks” are to be used.

• On-site authority- Cal/OSHA regulations require that all blasting operations be
under the direct control of a licensed blaster. The contractor should identify this
person as the person who has final authority over the blasting and who will be
responsible for giving the “all clear” following a postdetonation inspection of
the blast area.

The relationship between the resident engineer and the licensed blaster is different
from the relationships normally encountered on most contracts. By law and
regulation, the licensed blaster is responsible for and is the final authority on the
conduct of blasting operations. The resident engineer may only intervene in the
case of a violation of the Construction Safety Orders or public safety. When
intervening, the resident engineer may only suspend the operation until the
hazards are abated or the contractor (blaster) conforms to the safety orders.

• Misfires- Misfires are very unusual occurrences, but when they occur, they pose
serious safety problems. These problems have the potential to escalate rapidly
when public traffic is involved. Ensure the adequacy of the contractor’s
contingency plan for misfires.

4-1902B (2) Routine Duties

Review the special provisions for additional requirements or restrictions related to
blasting. Sometimes presplitting of rock excavation is required, and considerable
detail covering this work is included in the contract. The special provisions may
also include other requirements such as ground motion limits and preblast surveys
of nearby buildings.

The resident engineer should also perform the following routine duties, among others:

• Ensure the blaster understands the survey stakes sufficiently to avoid placing
explosives beyond slope tolerances.

• Order the discontinuance of any method of blasting that leads to overshooting
or destruction of property or natural features.

• Ensure that all legally required warning signs are in place.

4-1902C Structure Excavation and Backfill

To ensure the integrity of a structure, resident engineers and assistant resident
engineers  must pay considerable attention to structure excavation and backfill.
Various categories of structure excavation and backfill and various methods of
measurement and payment exist. Often, the payment limits will not match the physical
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limits used in the construction of a facility. Before beginning work, it is essential to
study the contract plans, Standard Plans, Standard Specifications, special provisions,
and the work site. Also, take the following steps:

• Before excavation, review the plans and stakes to determine the following:

1. Whether the structure will clear other facilities

2. Whether the structure will function as planned in this location or should be
adjusted

3. Whether sufficient data is available for quantity calculations

• To install culverts in an embankment, ensure the embankment is at the elevation
specified.

• Decide whether a camber is required in a culvert or other drainage structure. If
so, give the survey crew or the contractor, or both, the necessary data.

• Before backfilling, inspect structures.

• Test backfill material for compliance with specifications and test compaction,
and before backfilling, ensure that any required strutting or bracing, as shown
on the plans, is in place.

4-1902D Ditch Excavation
Before excavating ditches, review the plans and the site to determine if original
ground needs to be cross-sectioned. Most ditches will require slope stakes and, in
even ground, you can use slope stake information alone to calculate quantities. If
cross sections are necessary, the survey party can accomplish that work at the same
time as slope staking.

4-1902E Embankment Construction
Carefully examine areas upon which embankments are to be constructed. Include a
review of the materials information and an on-site observation during clearing.

Review permits, environmental studies, and requirements to ensure that the contractor
meets all commitments, including any measures pertaining to  providing necessary
access roads.  Where work will affect areas beyond those approved for construction
purposes or involves an environmentally sensitive area, consult with the district or
regional environmental office.

Look for the following:

• Lush vegetative growth in local areas, seepage, and springs indicating ground
water.

• Trees, brush, or fences leaning downhill, indicating slippage of the surface
material.

• Rolling, hummocky terrain, twisted trees, or lack of vegetation in otherwise
timbered areas, indicating a large slide.

When foundation problems are known during the project’s design, normally the
contract will cover treatment of such areas. However, when serious problems exist
that the contract does not cover, consult with the district materials engineer or the
geotechnical engineer, or both.
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Here are some of the most common major foundation problems and the types of
solutions frequently recommended:

• The weight of the embankment displaces or consolidates material in the
foundation causing settlement. This condition is corrected by the following:

1. If it is economically feasible, remove the plastic material.

2. Placing strut fills or buttress fills on either or both sides of the embankment
to act as a counterweight. The fills resist any upward movement of the
foundation material adjacent to the embankment.

3. Constructing the embankment at a controlled rate so that any anticipated
settlement will take place over time and allow hydrostatic pressures to
dissipate.

4. Constructing surcharges on the completed embankment to accelerate
settlement. Settlement platforms or piezometers, or both, monitor rates of
settlement. They may be installed and used under the direction of the district
materials unit .

• Loss of stability may occur when the embankment forms a dam and impounds
water, causing saturation. This may result in sloughing of part or all of the fill.
This condition is corrected by the following:

1. To provide drainage, placing a filter material blanket over the area that is to
receive embankment. Stripping foundation material may be necessary.

2. Constructing ditches or underdrains at the upper side of the fill to intercept
water. This method is effective only if the underdrain or ditch intercepts and
removes all the seepage water.

• The weight of a sidehill embankment causes movement on a slippage plane in
the underlying foundation. This type of embankment failure is characterized by
the mass movement of a large portion of the fill. This condition is corrected by
the following:

1. Constructing a stabilization trench through the slippage plane. Stabilization
trenches, located beneath the embankment, are constructed in wet areas to
intercept and remove water from deep, unstable embankment areas. These
trenches may be major installations involving large quantities of excavation,
filter material, and drainage pipe.

2. Installing horizontal drains to drain water from the slippage plane.

3. Changing a line or grade so that the roadway is in cut or on a smaller
embankment, thus reducing the load on the slippage plane.

The contractor may often need to use combinations of the above methods for the
most troublesome foundation problems.

Before the construction of embankments, also do the following:

• When consolidation of the embankment’s foundation can be estimated and will
be appreciable, adjust the width to be staked. When applicable, remember to
include any such change in quantity calculations.
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• If the foundation material will be displaced and consolidated, undertake additional
measures. Place a line of  “ telltale” or “heave” stakes 3 to 8 m outside of and
generally parallel to the toe of the fill slope. Set these stakes to line and elevation
by normal survey methods so that they will indicate both vertical and horizontal
movement of the ground. In addition, inclinometers or slope indicators and
settlement platforms may be used. For installing these devices, contact the district
materials unit. Ensure that adequate cover is placed to protect settlement platforms
from damage by the grading equipment. Schedule regular monitoring and
recording.

4-1902F Borrow Excavation
Review the contract for specific types of borrow the contractor will use.  Also, in the
resident engineer’s pending file, review environmental and other requirements and
commitments. This includes compliance with the Surface Mining and Reclamation
Act,  permits and right-of-way agreements and other items that may affect borrow
excavation.

4-1903 During the Course of Work
Inspect the earthwork operations identified below during the work.

4-1903A Roadway Excavation
Consider the following areas when inspecting roadway excavation:

4-1903A (1) Hauling Material

For the requirements for hauling material, refer to various sections of the contract
and Section 3-701D(1), “Weight Limitations,’’ of this manual. Section 19-1.02,
“Preservation of Property,” of the Standard Specifications further covers the hauling
of earth, specifically with respect to spillage of material and dust control.

4-1903A (2) Unsuitable Material

Section 19-2.02, “Unsuitable Material,” of the Standard Specifications defines
unsuitable material as “. . . material encountered below the natural ground surface in
embankment areas or below the grading plane in excavation areas. . .” Section 19-
2.02 does not cover material within excavation areas.  For unsuitable material, the
resident engineer’s duties include the following:

• For possibly unsuitable material, examine all basement material and all natural
ground upon which embankments are to be constructed. Advise the contractor
of the areas and depths of material to be removed.

• Before removing unsuitable material that is not shown on the plans or
specifications, determine the method of payment for excavation and disposal:

1. If payment will be at contract prices, record adequate measurements for
calculating quantities.

2. If the contractor requests payment to be made as extra work, obtain the request
in writing. Prepare and process a contract change order, and keep the necessary
records relating to extra work.

• Normally, unsuitable material may be placed in embankment or contour areas.

• Examine areas where the contractor has removed unsuitable material, and before
backfilling, decide on any necessary drainage or other corrective action.

• Advise the contractor of the type of material that will be suitable backfill. Observe
the operation to ensure it complies with specifications.

4-1903
During the

Course of Work
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• In addition to routine data, record in the daily report all pertinent discussion
with and orders to the contractor regarding unsuitable material.

4-1903A (3) Slides and Slipouts

Perform the following steps when handling slides and slipouts:

• Examine slopes for areas of potential slides. Decide on any corrective action
necessary. Corrective action may include any of the measures suggested in the
paragraph below. For detailed analysis and recommendations for major problems,
consult with the district materials unit and geotechnical engineers.

• Examine slides and slipouts to determine their probable cause. Decide on any
corrective work necessary. Corrective action for a slide may require totally or
partially removing the slide and flattening slopes or installing horizontal drains
or underdrains, or both. For small areas, consider constructing bulkheads or
retaining walls. For large areas, consider constructing benches to reduce traffic
hazards from falling material. When benches are constructed, provide access
roads for future maintenance.

• Corrective action for a slipout may require totally or partially removing and
reconstructing the embankment with more suitable material. Also, consider
constructing fill struts, stabilizing trenches, and installing subsurface drainage
facilities.

• When correcting slides and slipouts requires work in areas not already available
for state use on the project, any or all of the following actions may be necessary
before the work may proceed: 1) obtain new or revised permits; 2) conduct new
environmental studies; and 3) meet new environmental compliance requirements.
Review all previously identified haul roads and flattened slopes to determine if
they involve impacts not disclosed by existing environmental documentation.
If the needed area extends beyond that approved for construction or may affect
an environmentally sensitive area, consult with the district or regional
environmental office.

• Before removal or corrective operations, determine the method of payment:

1. If the contractor requests the removal of slides and slipouts to be paid for as
extra work, obtain this request in writing. When the resident engineer decides
this removal should be paid as extra work, state this decision in the change
order memorandum. Then prepare and process a contract change order when
an ordered change or extra work is involved.

2. When payment is by item price for roadway excavation, measure the
additional quantities and enter them on appropriate source documents that
clearly identify the limits of the slides or slipouts.

• Any applicable method or combination of methods of compensation may be
used to pay for removing slides or slipouts. See Section 5-306C, “Methods of
Payment,” of this manual for compensation methods.

• Decide where the contractor should deposit the material resulting from slides
and slipouts. When practicable, use all the material for embankments or for
flattening slopes or contour grading.

• Take before-and-after photographs of the slide area.
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4-1903A (4) Slopes

The engineer responsible for earthwork must review the slope stakes and ensure
missing stakes are replaced in accordance with Section 5-1.07, “Lines and Grades,”
of the Standard Specifications. Also, see Section 3-5, “Control of Work,” of this
manual and Chapter 12, “Construction Surveys,” in the Surveys Manual for more
information on staking. In addition, the resident engineer must perform the following
steps:

• Make sufficient measurements to verify the proper start of slopes.

• Make sufficient spot-checks to verify the correct slope tolerances.

• Check the slope rounding for compliance with the contract. While the top of the
slope is still reachable with equipment, decide whether the contractor should do
additional slope rounding or contour grading.

• Ensure that the construction of any special items for erosion control complies
with the contract. This review must include items on the contractor’s approved
plan for controlling water pollution.

• Ensure all top-of-slope or toe-of-slope ditches will drain.

• Ensure that embankment widening complies with the contract plans for installing
guard railing.

• Examine slopes for material that blasting has shattered or loosened. Order the
removal of this material.

4-1903A (5) Surplus Material

The resident engineer’s responsibility for surplus material and related actions will
vary considerably depending on the terms of a particular contract. Generally, for
those contracts that include payment for embankment construction within the payment
for roadway excavation, determine as early as possible whether there will be a surplus
(or deficiency) of material. For contracts that provide separate payment for
embankment, ensure only that the contractor satisfies the conditions in Section 7-
1.13, “Disposal of Material Outside the Highway Right of Way,” of the Standard
Specifications.

The following are some of the factors to analyze when determining whether there
will be an unplanned surplus (or deficiency) of roadway excavation:

• Determine as adequate or not the amount of embankment estimated for subsidence
of original ground, considering possibly different field conditions than those the
design engineer anticipated.

• Variations of slopes, even within specified tolerances, can significantly effect
quantities.

• Be alert to differences between pay quantities and the actual amount of roadway
excavation as a result of curve correction. On some projects, this difference can
significantly effect a surplus (or deficiency) of material.
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5-001
Resident Engineer’s
Pending File

Conduct of the
Work

Chapter 5 Contract Administration

Conduct of the Work

5-001 Resident Engineer’s Pending File
For guidance and information, the project engineer assembles and forwards to the
resident engineer a set of letters, memoranda, and other data entitled, “resident
engineer’s pending file.” This file must contain all pertinent information, comments,
and advice that may be useful on the specific project to which the resident engineer
is assigned. A detailed list of the information that should be included in the resident
engineer’s pending file is contained in Appendix GG, “Project Data Checklists,” of
the Project Development Procedures Manual. The file usually includes the following:

• Memoranda between programs, service centers, and districts, especially
comments about preliminary reports and dummy special provisions.

• Special requirements that are enumerated in the freeway agreement and that
may require action by the resident engineer. For instance, a special requirement
may be notification of the date work begins on locally owned facilities.

• Memoranda about materials from the Office of Materials Engineering and Testing
Services or the district materials unit.

• Copies of right-of-way agreements that require work to be done under the contract
or that affect the project’s construction.

• Copies of “Notice to Owner,” which covers utilities and their completion status.

• Copies of the partially completed “Utility Service Request” form, which the
resident engineer will use for the installation and coordination of utility services.

• Copies of correspondence giving the background of any unusual project features.

• All pertinent engineering data previously prepared in connection with the project.
This data should include the project engineer’s quantity calculations.

• Copies of the project report, preliminary report, and materials reports.

• A copy of the “materials information” as given to prospective bidders.

• A copy of the environmental document, including any permits, agreements, and
commitments.

• A separate summary of all environmental commitments, as well as any special
instructions or explanations for meeting permit and other legal requirements
and commitments to other agencies.

The resident engineer must consult with the project engineer who forwarded the file
if the file has any of the following problems:

• Information appears to conflict.

• Information appears to be missing.

• Additional information or explanations are required.
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5-002 Preconstruction Conference With Caltrans Personnel
Before the start of construction, the resident engineer should review the job with the
following people:

• Project manager

• Project engineer

• Right-of-way agent

• Hydraulics engineer

• Traffic engineer

• Materials engineer

• Maintenance superintendent

• Environmental planner

• Others who may have a direct interest in the project

At this preconstruction stage, such a review will significantly aid in explaining the
reasons for certain design features such as the following:

• Right-of-way obligations

• Signing and traffic handling difficulties

• Materials sites

• Selected material

• Foundation treatment

• Potential slides

• Environmental commitments

• Potential drainage and maintenance problems, including erosion control and
water pollution

The resident engineer must ensure implementation of environmental mitigation
measures included in the project approval. To be fully informed of the environmental
mitigation measures, commitments, or concerns on projects that include
environmental commitments, the resident engineer must meet with the assigned
environmental representative. At the same time, the resident engineer can reach
agreement on both the assistance required from environmental specialists and also
the tentative schedule and plan for environmental monitoring.

On projects involving structure construction personnel, preconstruction conferences
are mandatory and should be held as soon as possible after bids are opened. The
conferences should include structure and construction engineers, the resident engineer,
and the structure representative. These personnel should reach agreement regarding
the following items:

• Office facilities. The district must provide suitable office space and furniture for
both district and structure field personnel. When the office facilities are trailers,
the resident engineer and structure representative should both occupy the same
trailer. When the office facilities are in a building, the engineer and the

5-002
Preconstruction

Conference With
Caltrans Personnel
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When resource conflicts occur between ongoing and emergency work, and the
selected contractor is the best for the emergency contract, district construction must
determine the best course of action.

To avoid work conflicts, generally keep to a minimum the number of contractors;
however, on large emergency contracts, multiple contractors may be necessary.

A representative from the Caltrans unit coordinating contractor selection will meet
with a representative from the selected contractor to sign Form ADM-0366,
“Confirmation of Verbal Agreement Other Than for Equipment Rental.” A senior-
level engineer or higher must also sign Form ADM-0366 when district construction
coordinates the selection of the contractor.

5-506 Initial Stages of the Project
A director’s order may take several days to obtain. However, in severe emergencies
it is possible for the district maintenance unit to obtain verbal approvals by telephone
in less than a day from the director or delegated deputy director.

While the director’s order is being obtained, representatives from the appropriate
district units and divisions, such as district construction, maintenance unit, design
unit, and environmental unit, should meet to discuss repair alternatives, cost estimates,
and anticipated work duration.

The estimated cost and duration should be realistic. To cover unexpected situations,
it is appropriate to place adequate cost and contingency time in the estimates.

During the initial meeting with the contractor, the resident engineer should discuss
the scope of work, the proposed types of equipment and personnel, and expectations
for performance.

Specifically document all discussions regarding safety. The discussions should include
the nature of the operations, interaction with traveling public, worker fatigue, code
of safe practices, and designation of the contractor’s safety officer. Top priorities are
the safe passage of public traffic through or around the work and the safety of workers.

Develop a traffic management plan for the project.

5-507 Tracking Costs
The director’s order allows you to proceed with the emergency contract work. It
describes the work’s scope and limits of the work, funding allocation, and duration.
You are legally allowed to authorize fund expenditures up to the director’s order
amount.

On emergency force account contracts, daily costs can be significant. Assistant
resident engineers must include complete records of labor, equipment, and materials
in the daily report. At the end of each shift, reach agreement with the contractor on
this work. Make a daily estimate of costs based on the daily report. Encourage the
contractor to submit a weekly bill itemizing labor, equipment, and material used on
the contract.

For additional information on force account billing and record keeping, see Section
3-9, “Measurement and Payment,” of this manual.

5-506
Initial Stages of the
Project

5-507
Tracking Costs
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5-508 Prosecution of the Work
The resident engineer must define the work to be done but only provide general
direction for accomplishing the work. Generally, the contractor must select the means
and methods to be used.

The following bullets list items either that the resident engineer must perform or of
which the resident engineer must be aware:

• As the work progresses, work plans will probably need adjusting. If you believe
the emergency work is not progressing as quickly as it should, seek management
advice, and discuss with the contractor ways to increase production. Be innovative
by using the following:

1. Concurrent operations

2. Multiple shifts

3. Local material sites

4. Detours to limit the effects on traffic

5. Matches of the desired equipment and resources with the changing
circumstances of the work to be performed

• Although cost effectiveness is always desirable, in some emergency situations
production must predominate, sometimes requiring excess equipment to sit idle
to gain overall production.

• Ensure that the means and methods the contractor proposes are safe and
appropriate.

• To ensure that environmental mitigation, compliance requirements, and
commitments are adhered to, always coordinate with your contractor selection
coordinator, environmental/construction liaison, district or regional
environmental office and project manager.

• Continuously try to prevent improper storm water runoff. Some operations may
have unavoidable sediment runoff. To ensure the timely involvement of regulatory
agencies, have prior discussions with them, both during the emergency and in
the future.

• The governor’s emergency proclamation for a disaster may temporarily waive
the regulations of the Surface Mining and Reclamation Act of 1975 (SMARA).
This waiver is intended to allow Caltrans to use non-SMARA certified locations
if no other option is available to reopen a closed facility during the height of an
emergency. (Mining operations determined to be in compliance are listed on the
AB 3098 SMARA Eligible List. You can obtain this list from the Division of
Construction or the Department of Conservation’s web site at the following
address: http://www.consrv.ca.gov/omr/SMARA/3098-list.)

5-509 Functional Unit Support
District management must assign a project manager to emergency contracts. The
project manager will assist the resident engineer in coordinating support from other
Caltrans units, other government agencies, the community, and legislators. To allow
you more time to properly administer the contract, fully use the project manager and
other appropriate units.

5-508
Prosecution of the

Work

5-509
Functional Unit

Support
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When determining nonworking days, loss of time due to inclement weather may
extend beyond the period of actual inclement weather. The following list provides
examples of this type of situation:

• Although the weather may be suitable, the grade may still be too wet to work
because of previous days of inclement weather.

• If, due to unstable material, the contractor spent the major portion of the day
rebuilding haul roads and removing saturated material from the tops of fills, no
progress toward completion would have been made even though the full crew
might have worked the entire day.

Inclement weather can be other than wet or cold weather. For instance, it may be too
hot to produce concrete that meets specified temperatures. If all specified precautions
have been complied with and the concrete work is the controlling operation, a weather
nonworking day could be granted.

If a nonworking day is granted because of requirements in Section 10, “Maintaining
Traffic” of the special provisions, state the reason in the “Remarks” section of Form
CEM-2701.

A temporary short-term suspension, for reasons such as anticipated heavy traffic for
an event or holiday, must be noted in the “Weather, Weather Conditions or Other
Conditions” section and explained in the “Remarks” section. Do not show any charges
for working or nonworking days. Include the suspension day in the “Days contract
suspended” line under the heading “Computation of Extended Date for Completion”
on Form CEM-2701.

In the column titled “Working Days No Work Done on Controlling Operation,”
record any working day on which no work is done on the project or on the controlling
operations. If the resident engineer knows the reasons for lack of work, the resident
engineer should note them in the daily report.

3-805A (2) Time Extensions (the Center Block)

This section is used for recording extensions of time for causes specifically set forth
in Section 8-1.07, “Liquidated Damages,” Section 8-1.09, “Right of Way Delays,”
and Section 8-1.10, “Utility and Non-Highway Facilities,” of the Standard
Specifications or for applicable requirements in the special provisions.

Analyze possible time extensions while the circumstances are still fresh in the minds
of the principals.

In the “CCO” column, record working days granted for contract change orders. In
the “Other” column, record all other time extensions covered by the above mentioned
sections not included in contract change orders.

Use the following procedure for approving an “other day”:

• Under “Remarks,” the resident engineer will acknowledge the receipt of a letter
from the contractor requesting a time extension.

• The resident engineer will forward the contractor’s letter to the construction
engineer with a cover letter containing the following information:

1. Number of days requested and the contractor’s justification for the request.

2. Cause of delay.
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3. Statement describing what controlling operation or operations are delayed
and to what extent.

4. Resident engineer’s recommendation.

5. Reference to supporting data.

6. On federal oversight projects, comments from the area engineer of the Federal
Highway Administration.

• The construction engineer or appropriate approving engineer (depending on
district policy), will note approval, if appropriate, on the resident engineer’s
letter and return a copy to the resident engineer or notify the resident engineer of
other steps to be taken.

• If the time extension is approved, the resident engineer will enter it on Form
CEM-2701, “Weekly Statement of Working Days,” as an approved extension,
with a statement under “Remarks” similar to that shown on Example 3-8.4, at
the end of this section.

The Division of Construction must approve “other days” granted after the completion
of the final weekly statement of working days.

If contract time has expired, the engineer may consider time extensions for causes
described in the fifth paragraph of Section 8-1.07, “Liquidated Damages,” of the
Standard Specifications and in Section 8-1.09, “Right of Way Delays,” and Section
8-1.10, “Utility and Non-Highway Facilities,” of the Standard Specifications the
director must approve all other time extensions for causes occurring after the contract
working days have expired.

In considering time extensions for any of the specific causes designated in the contract,
deduct all nonworking days within the extension period, and ensure the extension is
made only for the working days charged to the contract during the extension. For
additional information on time extensions after contract completion, see “Liquidated
Damages” later in this section.

3-805A (3) Computation of Extended Date for Completion (the Lower Block)

In the lower section of the form, summarize the information the contractor will
receive.

The “first working day” is the calendar day specified in Section 4, “Beginning of
Work, Time of Completion and Liquidated Damages,” of the contract’s special
provisions. This day is usually the 15th calendar day after contract approval.

Several methods are used to specify the first working day. The resident engineer
must read and understand the contract’s specifications and correctly record the date
of the first working day.

Use the Construction Workday Calendar to determine the correct values to place in
the “Numbered Day” column on Form CEM-2701 for the first working day, the
computed date for completion, and the extended date for completion. The calendar
is available at the following address:

http://www.dot.ca.gov/hq/construc/calendar.html

The number shown on the calendar on a particular date is that date’s numbered day.
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Aggregate bases ............................................................................................................4-26.1
Aggregate subbases ......................................................................................................4-25.1
Air entrainment ........................................................................................................... 4-90.11
Air pollution control ............................................................................................ 3-7.2, 7-1.3
Alternative equipment .....................................................................................................3-5.4
Apprentices .....................................................................................................................8-1.7
Approach slabs .............................................................................................................4-51.1
Arbitration ....................................................................................................................5-4.14
Asbestos sheet packing ...................................................................................... 6-1.25, 6-2.8
Asphalt

membrane waterproofing ..........................................................................................4-54.1
mopping ................................................................................................................... 6-1.26
plank ..........................................................................................................................6-1.25

Asphalt binder ...............................................................................................................4-39.1
Asphalt concrete .............................................................................................. 4-39.1, 6-1.16
Asphalt rubber latex joint filler .......................................................................................6-2.6
Asphalt treated permeable base ....................................................................... 4-29.2, 6-1.21
Asphaltic emulsions ......................................................................................................4-94.1
Asphalts ........................................................................................................................4-92.1
Audits ............................................................................................................................5-4.13
Authority of engineer ......................................................................................................3-5.1
Authorized representative ...............................................................................................3-5.1
Automotive .....................................................................................................................1-4.2
Award and execution of contract ....................................................................................3-3.1

B

Backflow preventers, irrigation systems .....................................................................4-20.15
Bars, raised (precast) ....................................................................................................6-1.27
Barbed wire ........................................................................................... 4-80.1, 6-1.25, 6-2.8
Barricades .....................................................................................................................4-12.2
Barriers .........................................................................................................................4-83.1
Barriers, railings and .....................................................................................................4-83.1
Basement soil ................................................................................................................6-1.23

A

B
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Bases
aggregate ................................................................................................................... 4-26.1
asphalt treated permeable .............................................................................. 4-29.2, 6-1.21
cement treated ............................................................................................... 4-27.1, 6-1.20
cement treated permeable .............................................................................. 4-29.2, 6-1.21
lean concrete ................................................................................................. 4-28.1, 6-1.18

Bearing devices, structures ........................................................................................... 4-51.3
Beginning of work .......................................................................................................... 3-8.8
Bid openings ................................................................................................................... 3-2.1
Bids ................................................................................................................................. 3-2.1
Bitumen ratio ................................................................................................................ 4-37.6
Bituminous adhesive, pavement markers ...................................................................... 4-85.1
Bituminous seals ............................................................................................... 4-37.1, 6-1.24
Blasting ......................................................................................................................... 4-19.2
Bolted connections ....................................................................................................... 4-56.2
Borrow

excavation ............................................................................................................... 4-19.13
imported .................................................................................................................... 4-19.9

Brick ................................................................................................................... 6-1.26, 6-2.8
Bridge removal ............................................................................................................. 4-15.2
Bridge deck finishing .................................................................................................... 4-42.2
Bridge railing ................................................................................................................ 4-83.1
Budgeting ........................................................................................................................ 1-3.3
Buy America requirements ............................................................................................. 3-6.2

C

Cable railing ................................................................................................................. 4-83.4
Calibration program for equipment ................................................................................ 6-3.1
California test methods ................................................................................................... 6-3.3
California test number:

109 ................................................................................................................. 6-3.6, 3-9.3
110 ........................................................................................................................... 6-3.3
115 ........................................................................................................................... 6-3.2
121 ........................................................................................................................... 6-3.6
202 ........................................................................................................................... 6-3.2
223 ....................................................................................................................... 4-90.10
226 ......................................................................................................................... 4-20.3
231 ........................................................................................................................... 6-3.6
312 ............................................................................................................... 6-3.3, 6-1.20
338 ................................................................................................... 4-27.2, 6-3.3, 6-1.20
339 ......................................................................................................................... 4-37.3
375 ......................................................................................................................... 6-1.17
504 ............................................................................................................. 6-3.2, 4-90.13
518 ............................................................................................................... 6-3.4, 4-72.3
523 ......................................................................................................................... 4-40.4
526 ................................................................................................... 6-3.3, 4-42.2, 4-40.8

C
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California test number: (continued)
529 .......................................................................................................................4-90.14
533 ...........................................................................................................................6-3.4
540 ...........................................................................................................................6-3.4
541 .........................................................................................................................4-41.2

Carpobrotus cuttings .....................................................................................................4-20.8
Cash expenditure voucher ...............................................................................................1-5.2
Cast-in-place

concrete pipe ............................................................................................................4-63.1
concrete ....................................................................................................................4-50.1

Cement mortar ..............................................................................................................4-65.2
Cement treated

permeable base .........................................................................................................4-29.2
permeable material ...................................................................................... 4-68.2, 4-29.1

Cement treated bases .................................................................................................... 4-27.1
Certification of environmental compliance .................................................................. 7-1.22
Certification of samplers and testers .............................................................................. 6-1.3
Chain link fence ............................................................................................................ 4-80.1
Chain link railing .......................................................................................................... 4-83.4
Changeable message signs, portable ............................................................................ 4-12.3
Channelizers ................................................................................................................. 4-12.2
Character of workers ...................................................................................................... 3-5.5
Claims ............................................................................................................................. 5-4.1
Cleaning up, final ........................................................................................................... 3-4.1
Clearing and grubbing .................................................................................................. 4-16.1
Coating tests ................................................................................................................... 6-1.2
Compliance, Certificates of ............................................................................................ 3-6.2
Compressive strength samples & tests ........................................................................... 6-3.4
Concrete

compressive strength .................................................................................................. 6-3.4
curbs and sidewalks ..................................................................................................4-73.1
pavement, portland cement ......................................................................................4-40.1
railing .......................................................................................................................4-83.4
removal .....................................................................................................................4-15.2
retaining walls ............................................................................................. 4-51.1, 6-1.11
structures ..................................................................................................................4-51.1

Concrete barriers ..........................................................................................................4-83.4
Concrete structures .......................................................................................................4-51.1
Cones, traffic .................................................................................................................4-12.3
Construction area signs .................................................................................................4-12.2
Construction area traffic control devices ......................................................................4-12.1
Contract acceptance ..................................................................... See Acceptance of contract
Contract change order ...................................................................................................5-3.28
Control

of materials ..................................................................................................................3-6.1
of work ........................................................................................................................3-5.1

Controlling operation ....................................................................................................3-8.10
Copeland Act ................................................................................................................8-1.20
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Corrugated metal pipe .................................................................................................. 4-66.1
Cost reduction incentive .................................................................................................3-5.7
Critical path method ..................................................................................................... 3-8.10
CTB .............................................................................................................................. 4-27.1
Culverts, concrete ......................................................................................................... 4-62.1
Curb ramps (wheelchair ramps) ................................................................................... 4-73.1
Curbs and sidewalks ..................................................................................................... 4-73.1
Curing compound ........................................................................................................... 6-2.9

D

Daily extra work ........................................................................................................... 5-1.25
Damage, responsibility for ............................................................................................. 3-7.4
Damages, liquidated ..................................................................................................... 3-8.28
Dampproofing............................................................................................................... 4-54.1
Davis Bacon Act ........................................................................................................... 8-1.14
DBE ...................................................................................................................... 8-3.1, 3-8.1
Decreased quantities, increased and ............................................................................... 3-4.2
Defective materials ......................................................................................................... 3-6.2
Delays, right of way ..................................................................................................... 3-8.35
Delineation ..................................................................................................................... 2-2.9
Delineators, markers ..................................................................................................... 4-82.1
Details, shop ................................................................................................................. 4-56.1
Detours ........................................................................................................................... 3-4.5
Differing site conditions ................................................................................................. 3-5.4
Disadvantaged business enterprise(s) (DBE) ................................................................. 8-3.1
Disposal, Staging and Borrow Sites (DSB) .................................................................... 7-1.2
Drain hole ..................................................................................................................... 4-86.7
Drainage inlets .............................................................................................................. 4-51.1
Drainage pumping equipment ...................................................................................... 4-74.1
Drains

horizontal .................................................................................................................. 4-68.1
overside ..................................................................................................................... 4-69.1
subsurface ................................................................................................................. 4-68.1

Dry sieve analysis ........................................................................................................... 6-3.3
Dump truck rental .......................................................................................................... 3-9.11
Dust control .................................................................................................................. 4-10.1
Dust palliative ............................................................................................................... 4-18.1

E

Earthwork ..................................................................................................................... 4-19.1
slipouts and slides ..................................................................................................... 4-19.7
slope rounding ........................................................................................................... 4-19.8
slopes, embankment ................................................................................................ 4-19.12
local borrow .............................................................................................................. 4-19.9

Edge drains ................................................................................................................... 4-68.1
Electrical ....................................................................................................................... 4-86.1
Eliminated items ............................................................................................................. 3-4.3
Employee complaints ...................................................................................................... 8-2.2

D

E
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Emulsions, asphaltic ..................................................................................................... 4-94.1
Engineering fabrics .......................................................................................................4-88.1
Entrained air ............................................................................................................... 4-90.11
Environmental Compliance Certification ..................................................................... 7-1.22
Environmental Quality Act ............................................................................................. 7-1.2
Epoxy ............................................................................................................................ 4-95.1
Equal employment opportunity ...................................................................................... 8-2.1
Erosion control .............................................................................................................4-20.1
Erosion control and highway planting .......................................................................... 4-20.1
Excavation .................................................................................................................... 4-19.1
Execution of contract ...................................................................................................... 3-3.1
Execution of contract, award and ................................................................................... 3-3.1
Expansion joint armor .................................................................................................. 4-51.3

F

Facilities, existing highway .......................................................................................... 4-15.1
Fair Labor Standards Act ................................................................................................ 3-7.1
False Information Act ................................................................................................... 8-1.21
Falsework .......................................................................................................... 3-7.2, 4-51.1

lighting ...................................................................................................................... 4-86.9
Fences ........................................................................................................................... 4-80.1
Field

Inspection ......................................................................................................... 3-5.6, 6-3.1
Laboratory ...................................................................................................................6-3.1
Office .......................................................................................................................... 1-4.1
Testing Equipment ......................................................................................................6-3.1

Filter fabric ...................................................................................................................4-88.1
Final cleaning up .............................................................................................................3-4.1
Finishing bridge decks ..................................................................................................4-42.2
Finishing roadway .........................................................................................................4-22.1
Flagging ........................................................................................................................4-12.1
Flashing arrow signs .....................................................................................................4-12.2
Flashing beacons, portable ...........................................................................................4-12.2
Fog seal coat .................................................................................................................4-39.9
Force account payment ........................................................................................ 3-9.6, 5-3.1
Foreign materials ............................................................................................................3-6.2
Form

CEM-0101, Resident Engineer’s Report of Assignment .................................. 5-1.1, A-1.1
CEM-0501, Relief from Maintenance .............................................................. 5-1.1, A-1.2
CEM-0601, Construction Safety Report .......................................................... 5-1.2, A-1.3
CEM-0602, Project Safety Program Statement ............................................... 5-1.2, A-1.4
CEM-0603, Major Construction Incident Notification .................................... 5-1.2, A-1.5
CEM-1201, Subcontracting Request ................................................................ 5-1.2, A-1.7

    CEM-2001, National Pollution Discharge Elimination System
Annual Certification .................................................................................... .5-1.2, A-1.9

    CEM-2002, Notification of Construction (NOC) .......................................... 5-1.2, A-1.11
    CEM-2003, Notification of Completion of Construction (NCC) .................. 5-1.2, A-1.15
    CEM-2101, COZEEP Daily Report .............................................................. 5-1.3, A-1.17

F
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Form (Continued)

CEM-2102, COZEEP/MAZEEP Task Order .................................................5-1.3, A-1.19
CEM-2401, Substitution Report for Disadvantaged Business

Enterprise/Disabled Veteran Business Enterprise ....................................... 5-1.3, A-1.21
CEM-2402(F), Final Report- Utilization of Disadvantaged Business

Enterprises (DBE), First - Tier Subcontractors
(Federally Funded Projects) ....................................................................... 5-1.3, A-1.23

    CEM-2402(S), Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects ................................................ 5-1.3, A-1.25

    CEM-2403(F), Disadvantaged Business Enterprises (DBE) Certification
Status Change ............................................................................................. 5-1.3, A-1.27

    CEM-2404(F), Monthly DBE Trucking Verification..................................... 5-1.3, A-1.29
    CEM-2501, Fringe Benefit Statement ........................................................... 5-1.4, A-1.31
    CEM-2502, Contractor/Subcontractor Payroll .............................................. 5-1.4, A-1.32
    CEM-2503, Statement of Compliance ........................................................... 5-1.4, A-1.33
    CEM-2504, Employee Interview: Labor Compliance/EEO .......................... 5-1.4, A-1.35
    CEM-2505, Owner - Operator Listing Statement of Compliance ................. 5-1.4, A-1.37
    CEM-2506, Labor Compliance – Wage Violation ......................................... 5-1.4, A-1.39
    CEM-2507, Labor Violation: Case Summary ................................................ 5-1.4, A-1.41
    CEM-2508, Contractor’s Payroll Source Document Review ........................ 5-1.4, A-1.43
    CEM-2509, Checklist – Source Document Review ...................................... 5-1.4, A-1.45
    CEM-2601, Construction Progress Chart ...................................................... 5-1.5, A-1.47
    CEM-2701, Weekly Statement of Working Days .......................................... 5-1.5, A-1.49
    CEM-2702, Overrun in Contract Time .......................................................... 5-1.5, A-1.51
    CEM-3101, Notice of Materials to be Used .................................................. 5-1.5, A-1.53
    CEM-3501, AC Production/Placement Checklist .......................................... 5-1.5, A-1.55
    CEM-3701, Test Result Summary ................................................................. 5-1.5, A-1.57

CEM-3702, Relative Compaction Summary.................................................. 5-1.5, A-1.58
CEM-4101, Materials Release Summary ....................................................... 5-1.5, A-1.59
CEM-4102, Material Inspected and Released on Job .................................... 5-1.5, A-1.60
CEM-4202, Material Plant Safety Checklist .................................................. 5-1.5, A-1.61
CEM-4204, California Test 109 Sticker ...................................................................... 5-1.6
CEM-4501, Resident Engineer’s Daily Report/Assistant Resident Engineer’s

Daily Report ............................................................................................... 5-1.6, A-1.62
    CEM-4601, Assistant Resident Engineer’s Daily Report .............................. 5-1.6, A-1.63
    CEM-4701, Drainage System Summary .......................................................  5-1.6, A-1.65
    CEM-4801, Quantity Calculations ................................................................ 5-1.6, A-1.67
    CEM-4900, Contract Change Order .............................................................. 5-1.6, A-1.68
    CEM-4901, Contract Change Order Input ..................................................... 5-1.6, A-1.71
    CEM-4902, Extra Work Bill (Short) ............................................................. 5-1.6, A-1.73
    CEM 4902A, Extra Work Bill - Title Page .................................................... 5-1.7, A-1.75
    CEM-4902B, Extra Work Bill - Labor Charges ............................................ 5-1.7, A-1.77
    CEM-4902C, Extra Work Bill - Equipment Charges .................................... 5-1.7, A-1.79
    CEM-4902D, Extra Work Bill - Material Charges ........................................ 5-1.7, A-1.81
    CEM-4903, Contract Change Order Memorandum ...................................... 5-1.7, A-1.83
    CEM-5101, Request for Payment for Materials on Hand ............................. 5-1.7, A-1.85

CEM-6001, Project Record - Estimate Request ............................................ 5-1.8, A-1.86
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CEM-6002, Contract Administration System (CAS) –Report Requests ........5-1.8, A-1.87
    CEM-6003, Progress Pay - Estimate Project Initiation or Update ................ 5-1.8, A-1.88

CEM-6004, Contract Transactions Input ....................................................... 5-1.8, A-1.89
    CEM-6201, Notice of Potential Claim .......................................................... 5-1.8, A-1.91
    CEM-6301, Contract Acceptance .................................................................. 5-1.8, A-1.93
    CEM-9001 Construction Manual Proposed Change ..................................... 5-1.8, A-1.95

Office of Materials Engineering and Testing Services Forms
TL-0028, Notice of Materials to be Inspected ............................................................5-1.8
TL-0029, Report of Inspection of Material .................................................................5-1.9
TL-0101, Sample Identification Card ........................................................... 5-1.9, A-1.96
TL-0502, Field Sample of Portland Cement Concrete Sample Card ........... 5-1.9, A-1.97
MR-0518, Job Cement Samples Record ....................................................... 5-1.9, A-1.98
TL-0608, Notice of Materials to be Furnished ...........................................................5-1.9
TL-0624, Inspection Release Tag ...............................................................................5-1.9
TL-0649, Inspector’s Report of Material on Hand .....................................................5-1.9
TL-3096, Pavement Core Record ...............................................................................5-1.9
TL-6037, Fabrication Progress Report .......................................................................5-1.9
Other State Forms
DAS-1, Apprentice Agreement ...................................................................................5-1.9
H-ESP-16, Request for Construction Staking .............................................................5-1.9
LA-16, Product, Material, or Method Report ................................................5-1.9, A-1.99
LA-17, Report of Chemical Spray Operations .............................................5-1.9, A-1.100
TR-0019, Notice of Change in Clearance or Bridge Weight Rating ............5-1.9, A-1.101
TR-0020, Notice of Change in Vertical or Horizontal Clearance ................5-1.9, A-1.102
TR-0029, Notice of Change in Clearance or Bridge Weight Rating ............5-1.9, A-1.103
Federal Forms
FHWA-47 Statement of Materials and Labor used by Contractors on Highway

Construction involving Federal Funds ...................................................................5-1.11
FHWA-1022, United States Department of Transportation Notice ..........................5-1.11
FHWA-1391 Federal-Aid Highway Construction

Contractors Annual EEO Report ........................................................................... 5-1.11
DOL SF-308 Request for Wage Determination and Response to Request ............... 5-1.11
Equal Employment Opportunity is the Law Poster ..................................................5-1.11
FHWA-1495, Wage Rate Information Federal-Aid Highway Project .......................5-1.11

Forms used for contract administration .......................................................................... 5-1.1
Funds/Funding ..................................................................................................... 5-2.1, 9-1.1

G

Geo-synthetics ..............................................................................................................6-1.26
Glass beads ...................................................................................................................4-84.1
Grading plane .................................................................................................................3-5.3
Grates, frames and miscellaneous metal .......................................................................4-75.1
Groove and grind pavement ..........................................................................................4-42.1
Guard railing, metal beam ............................................................................................4-83.1
Guide posts .....................................................................................................................6-1.2

G
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H

Handrailing ................................................................................................................... 4-83.4
Highway facilities, existing .......................................................................................... 4-15.1
Highway planting ......................................................................................................... 4-20.1
Hook details .................................................................................................................. 4-52.1
Horizontal drains .......................................................................................................... 4-68.1
Hydraulic jacks ............................................................................................................... 6-3.3
Hydroseeding ................................................................................................................ 4-20.2

I

Imported borrow ............................................................................................... 4-19.9, 6-1.23
Increased and decreased quantities ................................................................................. 3-4.2
Indemnification and insurance ....................................................................................... 3-7.8
Independent assurance sampling and testing .................................................................. 6-1.3
Items

eliminated .................................................................................................................... 3-4.3
final pay....................................................................................................................... 3-9.6

J

Jacking
corrugated steel pipe ................................................................................................. 4-66.2
pavement ................................................................................................................... 4-41.1
reinforced concrete pipe ............................................................................................ 4-65.2

Job categories, alphabetical list of ................................................................................ 5-1.32
Job categories, numerical list of ................................................................................... 5-1.30
Joint filler expansion .................................................................................................... 6-1.26
Joint sealing compounds ..................................................................................... 6-1.26, 6-2.6

L

Labor surcharge .............................................................................................................. 3-9.8
Labor Code ........................................................................................................... 8-1.1, 3-7.1
Labor compliance ........................................................................................................... 8-1.1
Laws to be observed ....................................................................................................... 3-7.1
Lean concrete base........................................................................................................ 4-28.1
Legal relations and responsibility ................................................................................... 3-7.1
Licensing laws, contractor .............................................................................................. 3-7.1
Lime stabilization ......................................................................................................... 4-24.1
Lines and grades ............................................................................................................. 3-5.3
Liquid asphalts .................................................................................................... 4-93.1, 6-1.4
Load limitations .............................................................................................................. 3-7.1
Local

Assistance.................................................................................................................... 9-1.1
Roads .......................................................................................................................... 3-4.5

Local borrow ................................................................................................................ 4-19.9
Local material ................................................................................................................. 3-6.3
Log of test borings .......................................................................................................... 3-5.4

L

J
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M

Maintenance and responsibility, relief from ................................................................. 3-7.10
Manholes ...................................................................................................................... 4-70.1
Manual of Traffic Controls ................................................................................. 4-12.1, 2-2.1
Markers

and delineators .......................................................................................................... 4-82.1
object ......................................................................................................................... 4-82.1
pavement ................................................................................................................... 4-85.1

Median barriers ............................................................................................................. 4-83.3
Mesh-reinforcing .......................................................................................................... 6-1.27
Metal beam guard railing .............................................................................................. 4-83.1
Metal railing ................................................................................................................. 4-83.2
Mineral admixtures ..................................................................................................... 4-90.14
Minor B projects ............................................................................................................. 3-2.1
Minor concrete .............................................................................................................. 4-90.5
Minor structures ............................................................................................................ 4-51.2
Miscellaneous

iron and steel ............................................................................................................. 4-75.1
metal .......................................................................................................................... 4-75.1

Miscellaneous facilities ................................................................................................ 4-70.1
Mix design .................................................................................................................... 4-90.7
Mobilization .................................................................................................................. 4-11.1
Monuments ................................................................................................................... 4-81.1

N

Night work ............................................................................................................ 2-2.8, 7-1.8
Non-highway facilities, utility ...................................................................................... 3-8.36
Notices, stop ................................................................................................................. 3-9.15
Nuclear Gages ....................................................................................................... 1-4.2, 6-3.6

O

Object markers .............................................................................................................. 4-82.1
Obliterating roads and detours ...................................................................................... 4-15.1
Office Engineer, Office of .............................................................................................. 3-3.1
Operation, controlling ......................................................................................... 3-8.10, 5-0.5
Order of work ....................................................................................................... 3-5.2, 3-7.5
Overhead costs, adjustment of ............................................................................ 3-9.6, 5-3.14
Overhead sign structures ............................................................................................... 4-56.2
Overside drains ............................................................................................................. 4-69.1
Owner-operated equipment .................................................................... 3-9.11, 5-5.6, 8-1.11
Owner-operators ........................................................................ 5-1.4, 8-1.10, 8-1.11, 8-1.14

M

N
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P

Palliative, dust .............................................................................................................. 4-18.1
Partial payments ........................................................................................................... 3-9.16
Pavement

asphalt concrete ......................................................................................................... 4-39.1
joints, longitudinal .................................................................................................... 4-39.9
joints, transverse ....................................................................................................... 4-39.9
grind .......................................................................................................................... 4-42.1
groove ....................................................................................................................... 4-42.1
jacking ....................................................................................................................... 4-41.1
portland cement concrete .......................................................................................... 4-40.1
subsealing .................................................................................................................. 4-41.1

Pavement markers ......................................................................................................... 4-85.1
Pavement recesses ........................................................................................................ 4-85.2
Pavement reinforcing fabric ......................................................................................... 4-88.1
Payment

final ........................................................................................................................... 3-9.24
force account ............................................................................................................... 3-9.6
measurement and ........................................................................................................ 3-9.1
offset ......................................................................................................................... 3-9.24

Payroll records ................................................................................................................ 8-1.5
PCC pavement (see also portland cement concrete)

joints, contact ............................................................................................................ 4-40.8
joints, weakened plane .............................................................................................. 4-40.7
slip-form .................................................................................................................... 4-40.2
thickness deficiency ................................................................................................ 4-40.10
tie bars for ................................................................................................................. 4-40.3
water supply for ........................................................................................................ 4-90.5
weakened plane joints ............................................................................................... 4-40.7

Penetration treatment .................................................................................................... 6-1.24
Perforated pipe ............................................................................................................. 4-68.1
Permeable base

asphalt treated ........................................................................................................... 4-29.2
cement treated ........................................................................................................... 4-29.2

Permits .......................................................................................................................... 7-1.13
encroachment .............................................................................................................. 9-1.2

Pervious backfill material ............................................................................................ 4-19.11
Pesticides ...................................................................................................................... 4-20.6
Pigmented curing compound ........................................................................................ 6-1.10
Piling ............................................................................................................................. 4-49.1
Pipe

alternative pipe and pipe arch culverts ...................................................................... 4-62.1
cast-in-place concrete ................................................................................................ 4-63.1
corrugated metal ........................................................................................................ 4-66.1
corrugated metal, aluminum ...................................................................................... 4-66.1
corrugated metal, steel .............................................................................................. 4-66.1
plastic ........................................................................................................................ 4-64.1
reinforced concrete .................................................................................................... 4-65.1
structural metal plate ................................................................................................. 4-67.1

P
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Plans
working drawings ....................................................................................................... 3-5.1
intent of ....................................................................................................................... 3-4.1

Plant establishment work ............................................................................................ 4-20.12
Plant pumping equipment ............................................................................................. 4-74.1
Plant stakes, highway planting ................................................................................... 4-20.10
Plants

highway planting and erosion control ....................................................................... 4-20.1
watering .................................................................................................................... 4-20.11

Plastic pipe ........................................................................................................ 4-64.1, 4-20.1
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Polyurethane ................................................................................................................. 6-1.26
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delineators ................................................................................................................. 4-12.2
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admixtures ....................................................................................................... 4-90.3, 6-1.9
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Prevailing wage ............................................................................................................ 8-1.16
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Profile index ................................................................................................................. 4-42.2
Profilograph .................................................................................................................... 6-3.3
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of work ...................................................................................................................... 3-8.26
prosecution .................................................................................................................. 3-8.1
schedule ..................................................................................................................... 3-8.10
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Property, preservation ..................................................................................................... 3-7.8
Proposal requirements and conditions ............................................................................ 3-2.1
Proposed final estimate ................................................................................................. 3-9.29
Prosecution and progress ................................................................................................ 3-8.1
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Public convenience ......................................................................................................... 3-7.3
Public interest ................................................................................................................. 3-6.6
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Pull boxes ..................................................................................................................... 4-86.7
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Reinforcing bars ........................................................................................................... 4-52.1
Reinforcing fabric ......................................................................................................... 4-88.1
Relative compaction ....................................................................................................... 6-3.6
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Removal, bridge ........................................................................................................... 4-15.2
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dump truck .................................................................................................................3-9.11
equipment .................................................................................................................... 3-9.9
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Roadway excavation ..................................................................................................... 4-19.1
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Rubber ............................................................................................................................ 6-1.2
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Seal coats ...................................................................................................................... 4-37.1
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Signs ............................................................................................................................. 4-56.1
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embankment ............................................................................................................ 4-19.12
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rounding .................................................................................................................... 4-19.8
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Slurry seal ......................................................................................................... 4-37.5, 6-1.24
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Striping ......................................................................................................................... 4-84.1
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Structural steel .............................................................................................................. 4-51.1
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Styrofoam filler .............................................................................................................. 6-2.8
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Test borings, log of ......................................................................................................... 3-5.4
Test/testing ...................................................................................................................... 6-3.1
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Tile ................................................................................................................................. 6-2.8
Timber piles .................................................................................................................. 3-8.29
Timber structures .......................................................................................................... 4-57.1
Time of completion ....................................................................................................... 3-8.11
Traffic cones ................................................................................................................. 4-12.3
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Trenches ........................................................................................................................ 4-19.5
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Underdrains .................................................................................................................. 4-68.1
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earthwork .................................................................................................................. 4-19.6
removing ................................................................................................................... 4-19.6
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Vehicle Code ................................................................................................................... 3-7.1
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Wage, prevailing ........................................................................................................... 8-1.16
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Water supply ................................................................................................................. 4-17.1
Waterproofing .................................................................................................. 4-54.1, 6-1.27
Waterproofing, asphalt membrane ................................................................................ 4-54.1
Waterstops, concrete structures .................................................................................... 4-51.4
Weep holes

concrete slope protection ..........................................................................................4-72.4
concrete structures .....................................................................................................4-51.4

Weigh sheets .................................................................................................................4-20.3
Weights and measures .....................................................................................................3-9.2
Welded steel pipe ..........................................................................................................4-70.1
Welded wire fabric ............................................................................................. 4-52.1, 6-2.8
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curb ramps, concrete .................................................................................................4-73.1
Windrows ......................................................................................................................4-39.9
Wire mesh, fences .........................................................................................................4-80.1
Wire mesh reinforcing ..................................................................................................6-1.27
Wiring .........................................................................................................................4-20.17
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Chapter 4 Construction Details

Section 20 Erosion Control and Highway Planting

4-2001 General

4-2002 Erosion Control
4-2002A Materials

4-2002A (1) Topsoil
      4-2002A (2) Commercial Fertilizer
      4-2002A (3) Straw
      4-2002A (4) Fiber
      4-2002A (5) Seed
      4-2002A (6) Stabilizing Emulsion
4-2002B Before Work Begins
4-2002C During the Course of the Work
4-2002D Measurement and Payment

4-2003 Highway Planting
4-2003A Materials

4-2003A (1) Soil Amendment
4-2003A (2) Iron Sulfate
4-2003A (3) Lumber
4-2003A (4) Plants
4-2003A (5) Foliage Protectors
4-2003A (6) Root Protectors
4-2003A (7) Mulch and Compost

4-2003B Before Work Begins
4-2003B (1) Pesticides
4-2003B (2) Plants

4-2003C During the Course of Work
4-2003C (1) Roadside Clearing
4-2003C (2) Pesticides
4-2003C (3) Preparing Planting Areas
4-2003C (4) Header Boards
4-2003C (5) Planting
4-2003C (6) Watering
4-2003C (7) Replacement
4-2003C (8) Plant Establishment Work

4-2003C (8a) Administering Plant Establishment Time Requirements
4-2003C (8b) Tracking Time for Type 1 Plant Establishment
4-2003C (8c) Tracking Time for Type 2 Plant Establishment

4-2003 C Measurement and Payment
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4-2004 Irrigation Systems

4-2004A Components of Irrigation Systems
4-2004A (1) Water Meter
4-2004A (2) Backflow Preventer
4-2004A (3) Wye Strainers
4-2004A (4) Main Supply Line
4-2004A (5) Master Remote Control Valve
4-2004A (6) Remote Control Valves
4-2004A (7) Quick Coupling Valve
4-2004A (8) Gate Valve
4-2004A (9) Lateral Supply Line
4-2004A (10) Emitters and Sprinklers
4-2004A (11) Filter Assembly Unit
4-2004A (12) Irrigation Crossovers
4-2004A (13) Irrigation Controllers
4-2004A (14) Electrical Conduit, Pull Boxes, and Conductors

4-2004B Before Work Begins
4-2004C During the Course of Work

4-2004C (1) Water Lines and Conduit
4-2004C (2) Electrical Installations

4-2004D Measurement and Payment




